Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:43PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 140 Const Calendar Day 59 Date: 06-Nov-200 Friday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 28-Dec-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
-‘Met with Mike Forner to discuss MCM WOA for hotel during the eye -bar emergency fix. Mike said to go =
ahead and pay it. We also discussed SMI request to purchase 124 HS rods with 500 nuts. 56 rods at 6’-6”
long, 68 rods at 5-6” long per Maxine Jacoby request.
- Maxine Jacoby said her boss is not answering her calls regarding the installation of the 1 %” HS all
threaded rods.
-Called Ken Brown to request a sequence of work at night to give to MCM . | requested Ken to send me
an email listing the items needed from MCM for tonight/ Saturday night.
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